

New Project Executions Activity Flow														
Major Activities	Sub Activities	Working Day											To be done by	
		0	1	2 to 10	11	12	13	14	15	16	17	18		
1) Project Initiation	a) Work order received from client													Client & PM[Approval from CEO wherever required]
	b)Creating/Updating status of project in GEL TM													PM
	c)PM to raise ticket to BA for FRS													PM
	d)PM to raise ticket to Technical Management Lead for TL													
	e)Send acceptance to client.													
2) FRS Preparation & Approval	a)Preparation of FRS													PM, BA
	b)PM to raise ticket for CTO & Solution Architect(SA) sensitization													PM
	c)PM submits FRS copy to CTO & SA and sends a copy to clientalong with a letter to call meeting with all stakeholders.													PM
	d)PM raise ticket for Team allotment.													PM
	e)BA & PM Conduct sentization to CTO & SA.													BA & PM
	f)CTO/Technical Management Lead to plan for new team as per project plan.													CTO & Technical Manager
	g)PM to conduct demo of FRS to client with all stakeholders													PM
	h)CTO & SA to revert with queries/suggestion.													CTO/ SA for comments
	i) Based on Inputs of client & CTO/SA make neccessary changes and submit the FRS to client & CTO/SA.													PM
Sequence	Activities	Working Day											To be done by	
		16	17	18	19	20	21	22	23	24-28	29	30		
3) Sensitization	a) Receipt of FRS approval from client /PM proceeds with development. In absence of FRS approval CEO approval is mandatory.													PM
	b)PM marks ticket for team sensitization(to all verticle leads) atleast 2 working days in advance.													
	c)PM & BA conducts sensitization meet of allotted team and VL's													PM & BA
	d)All VL's and team members go through the FRS and ask queries/ qualification. Reviews if any changes needed in screen. Decide is any major clarity is needed and inform CTO													TL,VL, Team Members
	e)Queries if any to be submitted to PM for clarifications by VL/TL.													TL,VL
	f)VL to Submit suggestions to PM/TL													VL
	4) Pre-Development	a)Technical Document & Project plan to be prepared by TL & VL and submit to CTO												
b)Kick off to be scheduled by TL														TL,VL
5)Development	This timeline will vary as per development plan.													

Sequence	Activities	Working Day(after development Completion)											To be done by
		1	2	3	4	5	6	7	8	9	10	11	
6)Post-Development	a) Post development, the screens developed should be part of technical document.												TL, VL
	b) Demo regarding the application to be given to PM & implementation engineer.												TL
	c)PM shall ensure to take UAT from respective client and incase of edistrict projects UAT from ITG. UAT is mandatory before Go-Live.	UAT											PM
	d)The PM shall ensure that 10 transactions are carried in the said service post Go live and prior to raising of the bill.	Live entries processing											PM
	d)PM has to share the project status with the client and has to keep updating the Planned efforts v/s actual efforts by TL.	Continuos Process											PM
7)Revision to be made in FRS/Technical Document	Any changes made to scope has to be documented in FRS and Technical Document	Whenever needed											PM &TL

Annexure 1

Running Sr no	Srno	Added On	Module	Functionality	Screen	Development Component (methods)	Jira Ticket	Efforts (hrs)	Status	Assign to	Target Date	Actual Date	Reason for deviation
	(a)	(b)	(c)	(d)	(e)	(f)	(g)	(h)	(i)	(j)	(k)	(l)	(m)
				Functionality in the module e.g Search Page									
			Module name		Screen No	Further breakdown of the functionality in WBS. e.g . HTML form design/Validations/Application View Mode etc	Ticket No from Jira towards the task	Estimated efforts in Hours refer standard development timelines for planning	Todo, In progress, Done, On Hold, Dropped	Name of the developer who is going to takeup same for development	Target date when the development of the component mentioned in (f) column to be Done	Actual date when the development component activity is Done	If the development component was not developed by Target Date (k) reason for the delay of the same