

STANDARD OPERATING PROCEDURE

FOR EXECUTION OF NEW PROJECT

REVISION HISTORY

Revision No./Version No.	Date	Prepared by	Approved by	Details of Change
1.0	08-Feb-2024	Prachi Naik (Asst. Manager IT)	Anant Sham Yende (CTO)	
2.0	05-Jul-2024	Prachi Naik (Asst. Manager IT)	Anant Sham Yende (CTO)	Referring GELJIRA SOP for creating tickets

OBJECTIVE

To ensure proper activities are followed in timely manner to initiate new development once work order or in-principle approval received from the client.

PARTICIPANTS

1. Project Manager(PM): The PM assigned towards the department.
2. Business Analyst(BA): The BA lead.
3. Vertical Lead(VL): The leads of all verticals involved in the development.
4. Technical Lead(TL): The lead of the project.(in case of New development its development team lead)

PREREQUISITE

Work Order is received from the department or Work Order is in process of approval but client has given in-principle approval to GEL.

STANDARD OPERATING PROCEDURE

FOR EXECUTION OF NEW PROJECT

PROCEDURE TO FOLLOW

Any new project/service development shall follow the procedure mentioned below:

Sr No	Activity
1	<u>Project Initiation</u> (a) Work begins on receipt of Work Order/ In-principal approval from client. In case of In-Principal approval CEO approval is a must to initiate project. (b) PM to update the Project Status/or create new project in TM as "Active" and upload the proposal, work order, FPA Cost Sheet in the GEL TM for that project. (c) PM shall create a Development Request ticket in GELJIRA and mark the same to self initially till allocation of TL is done. (Refer to the GELJIRA development ticket creation attached at Annexure 2) (d) PM shall raise a sub task ticket to BA to prepare FRS of the project. (Refer to the GELJIRA development ticket creation attached at Annexure 2) (e) PM shall send an acceptance letter to the Client and any other relevant documents.
2	<u>Functional requirement specification (FRS) preparation and approval</u> (a) BA to prepare FRS (b) On completion of FRS by BA, PM to raise ticket for CTO/Solution Architect Sensitization. (c) Sensitization to CTO/Solution Architect on FRS to be conducted by BA and PM. (d) Upon approval from CTO/Solution Architect , PM to submit a copy of FRS to CTO and simultaneously submit the same to client with request to call all the stakeholders for discussion. (e) PM to conduct at least one meeting with all stakeholders of the department showing them the form designs & flow chart and taking their inputs on same before starting development. This step is highly mandatory & needs to be completed. (f) PM shall raise a ticket with issue type "TL/Team Allocation" to Technical Resource Manager,

STANDARD OPERATING PROCEDURE

FOR EXECUTION OF NEW PROJECT

	with project Plan to allot team. (Refer to the GELJIRA development ticket creation attached at Annexure 2) (g) CTO/Technical Resource Manager to simultaneously plan for new team & TL as per PM's project plan and as per the resource requirement suggested by Solution Architect.
3	<u>Sensitization</u> Note: FRS is considered approved when Project Manager (PM) receives approval of FRS from Client or feels FRS is good enough to start development. In case FRS is not approved by the client then approval to start development must be taken from CEO. (a) PM's will mark a ticket to the TL with complete FRS at least 2 working days prior to Sensitization meet (only in case of urgency this can be less after approval from CEO) along with the date and time of the meeting to be held. PM will also add each VL(DB lead, Reports Lead, Test lead, Goa Online Lead) as a watcher to the ticket. (b) PM & BA conducts Sensitization meet with all the vertical leads and the developers(these are proposed once and not actuals) at scheduled date and time. (c) PM will ensure here to clearly explain the department and project background to the team. PM has to explain the problems faced by the department and how this project will help them with their working. (d) Each vertical lead to ensures that all the points wherein major clarity required are to be noted and the same will be shared with TL who will then create as a sub ticket(Issue type: Query) in JIRA and mark to PM within 3 days of Sensitization meet. Note: In case Sensitization doesn't happen on the said date the revised date and reason for not conducting has to be added in GELJIRA .
4	<u>Pre-Development activities for technical team</u> a) Read the FRS a. Raise the queries if any towards the FRS (Use Query issue type and as a subtask to the FRS GELJIRA ticket) b. Formulate the menu tree for the application c. Menu wise, separate the screens from FRS and keep the Screen and relevant field

	information together. Number these screens for better grouping. b) Review if any changes to be done in the UI to match standard or support the functionality or to handle missing components c) If the major part of the project is clear or clarifications required doesn't impact much of the workflow/ to be system then the TL & VLs can decide to initiate their development process. If TL & VLs feel that clarifications are needed before initiation of development then the same can be kept on hold but only after approval from CTO. d) All vertical lead will then list the development components in their verticals in the development planning template in coordination with solution architect and find the actual resource requirement and take approval of same from CTO. e) This resource requirement will be then shared with the Resource manager to finalize the final team to be involved in development. d) Technical Project plan Each vertical lead will prepare their part of technical documentation and project plan (This has to be in line with PM plan) based on the discussion held during sensitization and after evaluating functionality requirements. TL will then submit the compiled technical documentation as a file to CTO for approval. (e) Kick off to be scheduled by TL TL to submit the copy of technical documentation to CTO for approval and simultaneously schedule project kick- off with the VL's and complete development team in 5 days.(This timeline may vary based on other tasks priority if any and same to be confirmed with CTO by team lead(TL)). If the TL needs to reschedule the same must be with approval by CTO.
5	<u>Development time activities for technical team</u> 1. Define the software modules to be developed in GELJIRA as sub task to the Development Request ticket under the project in accordance with GELJIRA ticketing SOP. 2. After finalization of the screen changes:

STANDARD OPERATING PROCEDURE

FOR EXECUTION OF NEW PROJECT

- a. Ask developer to prepare the form methods listing
- b. Ask DB team to make the SP listing
- c. Ask the developer to write what flow and checks will be performed by them on the form
2. Once the form methods are available, prepare a development tracker/plan
 - a. While making the plan, use the template attached at Annexure 1 for ease.
3. Before allocating the tasks to the developers, ensure
 - a. Gather all vertical developers who are going to be a part of the development for the project /specific module
 - b. Brief on priorities and which module which functionality will be taken and in what sequence
 - c. Explain the module and development components
 - d. Ask if any challenges/issues in understanding the requirement
3. Assign the development items to the respective engineer
 - a. And while assigning: Give FRS design, FRS write up, Screen proposed to be developed, WBS tracker items and deadline
 - b. Ask developers to creates development tickets by themselves in GELJIRA as per the details given by TL i.e due date, estimation details.(Refer to the GELJIRA development ticket creation attached at Annexure 2)
3. Daily morning review the status of each of the items allocated and update status and actual completion date
3. In case delay is noticed in the task completion:
 - a. Check if its due to the productivity of the developer, then log the same in the Reason for deviation (m) column and review and ask developer to finish and close the task ASAP and if needed to continue beyond working hours
 - b. Check if its due to dependency on other developer/team, log the same in the Reason for deviation (m) column and inform the relevant team/developer to close the dependent task so that the developer can finish the task
 - c. Check if its due to unforeseen bits required to be handled, then log the same in the Reason

STANDARD OPERATING PROCEDURE

FOR EXECUTION OF NEW PROJECT

	for deviation (m) column and add a newly identified functionality and change the target date as per requirement. 3. Allocate new tasks if the tasks are completed 3. After verbal review have one on one session with developer for 15 to 30 mins to glance through the developed code done by developer on a previous day 3. On module completion have the demo of the module developed and see if all ok 3. Allocate 1 or 2 days time to fix any issues and then allocate to the testing team to test the module 3. On testing clearance towards the module, move the module to production and check if everything is working in the production as in test environment 3. Once confirmed, inform the testing team to carry out a smoke test on live production server 3. Once the testing team confirms everything is working fine in live/production environment, clear the test data from the production and inform the project manager about release in production environment
6	<u>Post-Development</u> <i>(a) On completion of development</i> Post development within 7 days the screens developed should be made part of the technical document and also the updated RTM too. <i>(b) Demo to PM</i> TL to ensure once the application development is completed demo of the application has to be given to PM and the same has to be logged in GELJIRA . <i>(c) Live testing</i> PM to ensure to get at-least 10 live entries entered and processed by our team and then 10 entries by department staff in order to ensure smooth running of the system. <i>d)</i> PM has to share the project status with the client and has to keep updating the Planned

STANDARD OPERATING PROCEDURE

FOR EXECUTION OF NEW PROJECT

	efforts v/s actual efforts by TL.
7	<u>Revision to be made in the FRS /Technical Document</u> Any changes to the Scope/ clarification to be documented by PM and same has to be revised in the FRS components. PM to ensure whenever changes are made in FRS then the revised FRS should clearly highlight the modifications done and then submit the same to TL. Based on the changes as per FRS updation policy & Change Management in FRS necessary changes in technical documentation has to be also done by respective TL/ VL.